

**2024-2028 5-YEAR CONSOLIDATED PLAN & 2024 1-YEAR ACTION PLAN  
TIME TABLE FOR DEVELOPMENT**

<b>MILESTONE</b>	<b>DATE</b>
Submit Notice for Public Meeting to Newspaper (Herald News and Especialito) – Notice will appear approximately on or before <b>January 3, 2024</b>	<i>Wednesday, December 20, 2023</i>
Notice on City’s Website	<i>Wednesday, January 3, 2024</i>
Mail Notice and RFPs to Action Plan mailing list	<i>Wednesday, January 3, 2024</i>
Application available on City’s Website	<i>Wednesday, January 3, 2024</i>
First public meeting <b>Action Plan: 10 AM-12 PM (via Zoom)</b>	<i>Friday, February 2, 2024</i>
<b>Application Deadline: Hand Delivery/Mail/Email by 12 PM</b>	<i>Friday, February 9, 2024</i>
Review Applications	<i>Week of February 12, 2024</i>
Prepare a preliminary budget based on meeting with Administration	<i>Week of February 19, 2024</i>
<b>Meeting with ADHOC Council Committee @ 3:00 PM.</b>	<i>Tuesday, February 27, 2024</i>
Prepare Resolution to present to full Municipal Council for proposed CDBG and HOME budget.	<i>Tuesday, March 19, 2024</i>
Second public hearing with <b>Municipal Council to approve budget</b>	<i>Tuesday, April 2, 2024</i>
Submit to Newspapers the Summary of 2024 1-Year Action Plan on <b>April 3, 2024 thru May 3, 2024</b> ; giving the public <b>30 days</b> to comment	<i>Wednesday, April 3, 2024</i>
Submit Action Plan to HUD – <b>Deadline May 15 , 2024</b>	<i>Wednesday, May 15, 2024</i>
Submit to HUD Request for Release of Funds (only construction projects)	